

Geraamde investeringsuitgaven voor beloodsingsmiddelen TO BE tijdschema															
Vaartuig - INVESTERING (volgens tijdschema)		2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035
TO BE - nieuwe beloodsingsmiddelen															
P-klasse	VAK			46.200.000											
	VEK				13.860.000	21.945.000	10.395.000								
P-klasse	VAK							46.200.000							
	VEK								13.860.000	21.945.000	10.395.000				
Tender SWATH	VAK			18.000.000											
	VEK				1.500.000	6.000.000	6.750.000	3.750.000							
Tender SWATH	VAK					18.000.000									
	VEK					1.500.000	6.000.000	6.750.000	3.750.000						
Tender SWATH	VAK						18.000.000								
	VEK						1.500.000	6.000.000	6.750.000	3.750.000					
Tender SWATH	VAK							18.000.000							
	VEK							1.500.000	6.000.000	6.750.000	3.750.000				
TOTAAL BELEIDSKREDIETEN NIEUWE BELOODSINGSMIDDELEN	VAK		0	46.200.000	18.000.000	18.000.000	64.200.000	18.000.000	0	0	0	0	0	0	0
TOTAAL BETAALKREDIETEN NIEUWE BELOODSINGSMIDDELEN	VEK		0		15.360.000	29.445.000	24.645.000	31.860.000	38.445.000	20.895.000	14.145.000	0	0	0	0

Indicatieve timing

P Klasse (nummer 1) - gunning december 2024
 Tender Swath 1- gunning september 2025
 Tender Swath 2 - gunning mid 2026
 Tender Swath 3 - gunning mid 2027
 Tender Swath 4 - gunning mid 2028
 P Klasse (nummer 2) - gunning maart 2028

Raming

P Klasse (raming) 46,2miljoen euro
 Tender SWATH (raming) 18 miljoen euro